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POLREP NO. 5 

II. BACKGROUND 

Site ^'o.: 
Delivery Order Number: 
Response Authority: 
NPL Status: 
MDEQ Notification: 
Latinide'Longimde: 
Start Date; 
Completion Date; 

III. SITE INFORMATION 

A. Incident Category 

(PRP) Site Removal 

B. Site Description 

See POLREP NO.I. 

IV. RESPONSE INFORMATION 

A. Situation 

B552 
Not Applicable 
CERCLA 
Not on NPL. 
Yes 
42" 17' 59.780" North .' 83" 06' 40.216" West 
PRP removal action started on August 13, 2001 
Pending 

1. Cunent situation; 

MichCon has completed the removal of the 200.000 cu. ft. gas holder foundation, the 
governor house, the spray pond foundation, the 450 tas oil tank, the wash house and the tar 
tank at the spray pond. Approximately 87% of the contaminated soil from the removal 
action area has been excavated. Approximately 45% of the floor of the removal action area 



lias been excavated to clay. Contaminated soils within the excavaiinn were collected aiul 
removed from the site 

2 Site activities since the piev tons POLRFT': 

MichCon and its Ciniiiajtors have continued excavation and tlewaiermL! activities at the 
site .Atldiiional waste materials weie identified and lemoveti. Thev included drun\s and 
leninants oT;in ahoveuiound storaue tank. Samplinu and analvsis has determined that they 
are a non-hazardous waste. TTiese items will be removed from the site as soon as an 
appropriate disposal facility is ideiitifietl. Dewatering activ ities at the site have included 
tcmporariK plugging a storm sewer, maintaining storm drains on S. Cjreen Avenue, 
coniiniiing to dewater tlie excavation. 

Initial samples collected by MichCon and split samples collected by START of the backfill 
material stockpiled at the site raised questions with regard to the acceptability oTthis 
backfill material and the accuracy of the analytical results. Subsequent sampling and 
analysis have resolved these issues. T he stockpiled backfill material will be used at the 
bottom of the excavation upon approval from the City of Detroit. 

PCBs were identified at the site by MichCon in the liquid contents of several underground 
structures. Concentrations of PCBs in the liquids ranged from 4 to 12 ug/L. 

Confirmation floor and side-wall samples were collected by MichCon for analysis. START 
collected split samples. Several of the confirmation samples have exceeded cleanup criteria 
for the site and have required additional excavation. 

Planned Removal .Activities 

.^|one. 

C. Next Steps 

MichCon will continue excavation activities, disposal ot contaminatetl soil, and de-watering of 
excavation. The drums, metal sheeting, and PCB contaminated material will not be removed from 
the site until appropriate disposal facilities are secured. .MichCon will begin backfilling the 
excavation. ST.ART will continue oversight until site activ ities have ceased. 

D. K.ev Issues 

None. 

\ . ( O S r i N F O R M . A T I O N 

Estimated costs as of September 26, 2001; 

START 549,000 
U.S. EPA 

\ I. DISPOSITION OF W AST ES 

.As of September 21, 2001; approximarely 17,000 tons oT impacted soil have been transported offsite to 
Carlton Farms Landfill in Carlton, .Michigan. As of August 29. 2001; approximately 450,000 gallons of non 
hazardous waste liquid have been transported to Dynecol, Inc. in Detroit, Michigan. 
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